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Project Update 

•USACE

•Project Design

• Environmental 

•Real Estate

•BNSF



• Project Construction – Phase I
• US Army Corps posted a Contract Opportunity

• Inquiry of Interest, May 2020

• Intent for solicitation, July 2020 

• Project Schedule
• Advertise – August 2020

• Contract Award – October 2020

• Project Cost
• US Army Corps notified City for Contribution, $14M

• City funds are appropriated

• Terms for funds transfer

USACE



Project Design
• USACE and their Design Consultant

• Agency Technical - Safety Assurance comments to US Army Corps May 29, 2020.  

• Next submittal  - Buildability, Constructability, Operability, Environmental 
(Fourth) July

• City Utility and Franchise Utility Designs
• Public Utility design – draft 100%  

• Coordinating Franchises’ work plans for relocations

• USACE schedule for Completion of Design, July 2020



Environmental
• Environmental Site Assessment (ESA)

• Response Action Plan – Draft
• City Consultant requirement

• Handling of potential petroleum-contaminated soils

• City and Army Corps discussion
• ADEQ coordination 

• 401 Water Quality Certification

• Environmental Certification 
• Coordination and identifying areas of concern



Real Estate 
• Legal Descriptions – Phase I

• All documents completed, finalized and submitted to Appraisers 

• Appraisals – Phase I
• Appraisals have been ordered. 

• City leased properties to US Army Corps for review, April 2020
• Multi Family and Commercial properties in progress, July 2020

• Commercial properties – US Army Corps received, awaiting a response

• BNSF Appraisals
• US Army Corps reviewed, City is working to respond with revisions

• Transportation Corridor Methodology 

• US Army Corps Certification requirement



• Project Coordination with BSNF
• Phase I design submitted, May 2020

• Coordinate project improvements

• Construction and Maintenance Agreement – Phase I, August 2020
• Roles and Responsibilities

• Project cost

• Technical Group Meeting – Phase II
• Evaluation of criteria for a crossing of the ROW with RDF structure

• Continued development of a Construction and Maintenance Agreement – Phase II

• Construction and Maintenance Agreements – Council Consideration

BNSF Railway Co.


